
MoDOT—Marshal l  Project  Of f ice  

Beginning November 13, OCCI began modifying the first of 16 Bents/

Piers on the Miami bridge. The modifications begin with drilling through 

the pier at a predetermined cut line. Then, as pictured below, the con-

crete is removed from around the reinforcing steel using a machine 

called a Brokk 260. This machine is mounted on tracks and has a hy-

draulic hammer on the end of a folding arm to hammer away at the 

concrete. A rock splitter will then be inserted into the drilled holes to 

separate the concrete from the concrete which will remain in place. A 

crane will lift the remaining concrete from the bent/pier.  

 

At the end of this week, OCCI also started construction of the false work 

tower in the river at span 7. In October, OCCI constructed an additional 

false work tower on land also at span 7.  
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"Our mission is to provide a word-class transportation 
experience that delights our customers and promotes a 

prosperous Missouri." 

Q U I C K  N O T E S :  
 
  M o D O T  a p -

p r o v e d  S u b c o n -

t r a c t  r e q u e s t s  

f o r  S h a p i r o  

B r o t h e r s ,  K W  

L u e t k e m e y e r  

a n d  M a r t i n e z  

C o n c r e t e .  

 

  M o D O T  a p -

p r o v e d  O C C I ’ s  

T h e r m a l  C o n t r o l  

P l a n  f o r  M a s s  

C o n c r e t e  p l a c e -

m e n t  o n  t h e  

p i e r s .  

 

  U S  C o a s t  G u a r d  

c o n f i r m e d  t h e  

t e m p o r a r y  

l i g h t i n g  c o n -

f i g u r a t i o n  i n -

s t a l l e d  b y  M a r k  

O n e  E l e c t r i c  i s  

a c c e p t a b l e .  

 

 

 
 

 

 

 

Modifications at Bent No. 7 


